

City of Richmond - Forecast Calendar for Anticipated Solicitations

Information subject to change at anytime. Not an all inclusive list.

Document Revised - 9/8/25



Estimated Value Legend				
<i>Small</i> = \$0 - \$1M		<i>Medium</i> = \$1M - \$5M	<i>Large</i> = \$5M - \$10M	<i>XL</i> = \$10M - \$15M <i>XXL</i> = \$15M+
Solicitation Timeframe Legend				
<i>Q1</i> = July-September		<i>Q2</i> = October-December	<i>Q3</i> = January-March	<i>Q4</i> = April-June
Project Title	Project Summary	City Department	Anticipated Solicitation Timeframe	Estimated Value
Harrison Street Bridge Project	Install 309' of 24" Ductile Iron Pipe	Dept of Utilities	Q1 FY26	Small
Mayo Island - Demolition Project and SRP	Demo and removal of impervious surfaces and building structures and restoring the island to open space using nature based solutions.	Dept of Utilities	Q1 FY26	XL
West Canal and South Jefferson Bridge	Install 205' of 8" Ductile Iron Pipe	Dept of Utilities	Q1 FY26	Small
Hull Street - Warwick Area Sewer upsizing	Upsizing of sewer to support local development	Dept of Utilities	Q1 FY26	Large
CSO 05 Regulator	Construction of new underground concrete CSO regulator structure	Dept of Utilities	Q1 FY26	Medium
CSO Outfall 006 Improvements	Improvements to facilitate cleaning of debris from tide gates at the CSO 006 outfall	Dept of Utilities	Q1 FY26	Medium
Revenue Meters SCADA Upgrade (Laburnum, Three Chopt, Shurm & Carlisle, Azalea, Jahnke Rd, Hopkin Rd	To replace obsolete Bristol Babcock DPC control and monitoring systems with PLC at Laburnum, Three Chopt, Shurm & Carlisle, Azalea, Jahnke Rd, and Hopkin Rd wholesale metering sites.	Dept of Utilities	Q1 FY26	Medium
Siphon Cleaning & Investigation	RFP for Cleaning and survey of siphons at various locations	Dept of Utilities	Q2 FY26	Medium
Oakwood Cemetery-Stoney Run Creek Sewer Stabilization	Sewer hardening	Dept of Utilities	Q2 FY26	Medium
Forest Hill Park Aerial Sewer Replacement & Rehab	Replacement of sewers, sewer rehab & bridge installation	Dept of Utilities	Q2 FY26	Medium
Construction Management and Inspection Services	RFP for non-professional Construction Management and Inspection Services for DPU CIP projects	Dept of Utilities	Q2 FY26	Large
WTP Feeder Channel Renovations Phase 1B - Feeder Channel Dredging a	Dredging of accumulated sedimentation in the Raw Water Feeder Channel	Dept of Utilities	Q2 FY26	Medium
WTP Sidewalk Restoration	Replace sidewalk in front of Plant #1 and Plant #2.	Dept of Utilities	Q2 FY26	Small
Korah 2 PS Motor Starter Replacement & Korah 1/2/3 DPC Replacement & Korah 3 PS K3-3,4,5 VFD Replacement	Replace motor starters for pumping unit K2-1,2, 3 at Korah 2 PS. Replace obsolete Bristol Babcock DPC with PLC at Korah 1/2/3 PS. Replace pumps, motors, and VFD for pumping unit K3-3,4,5 at Korah 3 PS.	Dept of Utilities	Q2 FY26	XXL
Upham Brook Sewer Rehab & Hardening	Cured-in-place pipe rehabilitation and sewer hardening	Dept of Utilities	Q3 FY26	Medium
Box Sewer Rehab (SVII) - Phase 1	Sewer rehabilitation and repairs	Dept of Utilities	Q3 FY26	Large
Water, Wastewater and Stormwater Annual Engineering Services	RFP for professional services for engineering & design services	Dept of Utilities	Q3 FY26	Large
WTP Sanitary Sewer System Improvements WTP Bldg	The internal plumbing system (Sanitary sewers) consists of cast iron piping and sewage injectors that are in needs of replacement.	Dept of Utilities	Q3 FY26	Small
WTP Fluoride Pump Replacement	Replace 3 existing fluoride pumps with 4 new pumps and upgrade and modify fluoride tank, piping, valves, and controls.	Dept of Utilities	Q3 FY26	Small
Hobby Hill Lake Dam Rehabilitation	Removal and replacement of High Hazard Dam at Hobby Hill Lake	Dept of Utilities	Q4 FY26	XL
Bryan Park Dam Removals and Stream Restoration	Removal of two High Hazard Dams and stream restoration at Bryan Park	Dept of Utilities	Q4 FY26	XXL
Bacons Quarter BQ-T01 to T08 (Phase 1)	Localized interceptor sewer repairs	Dept of Utilities	Q4 FY26	Medium
West Interceptor Sewer Rehab (SVII)	Localized interceptor sewer repairs	Dept of Utilities	Q4 FY26	Medium
Walmsley Blvd Sewer Upsizing	Upsizing of sewer to support local development	Dept of Utilities	Q4 FY26	Large
Bacons Quarter BQ-09 (Hermitage Road)	Sewer rehabilitation and repairs	Dept of Utilities	Q4 FY26	Medium

City of Richmond - Forecast Calendar for Anticipated Solicitations

Information subject to change at anytime. Not an all inclusive list.

Document Revised - 9/8/25



Estimated Value Legend				
<i>Small</i> = \$0 - \$1M	<i>Medium</i> = \$1M - \$5M	<i>Large</i> = \$5M - \$10M	<i>XL</i> = \$10M - \$15M	<i>XXL</i> = \$15M+
Solicitation Timeframe Legend				
<i>Q1</i> = July-September	<i>Q2</i> = October-December	<i>Q3</i> = January-March	<i>Q4</i> = April-June	
Project Title	Project Summary	City Department	Anticipated Solicitation Timeframe	Estimated Value
WTP Clearwell and Triple Conduit Concrete Restoration	WTP concrete restoration and isolation gate replacement in portions of the Plant to include triple conduits (applied water, backwash wastewater, and raw water), filter gallery, clearwells, and waste flumes.	Dept of Utilities	Q4 FY26	Medium
WTP Filtration System Valve Actuators and Filter Media Replacement	Replace four way and drain valve actuators in Plants 1 and 2 filtration systems	Dept of Utilities	Q4 FY26	XXL
WTP Electrical Reliability & Resilience Improvements - Phase 2	Relocating critical electrical equipment from the basement of WTP Plant 1 and Plant 2 to a new electrical room and replace the aged electrical equipment as needed.	Dept of Utilities	Q4 FY26	Medium
WWTP Sludge Storage Slab	Facility improvements consists of relocating and improving the sludge storage slab (Advertisement with Grit Storage Pad)	Dept of Utilities	Q4 FY26	Large
WWTP Grit Storage Pad	Rehabing and improving the grit storage pad (Advertisement with WWTP Sludge Storage Slab)	Dept of Utilities	Q4 FY26	Medium
Broad Rock Creek Stream Restoration	Stream restoration along Broad Rock Creek	Dept of Utilities	Q1 FY27	Medium
Chimborazo Phase 2 Sewer Relocation	Replacement and installation of various sewers	Dept of Utilities	Q1 FY27	Large
Arch Sewer Rehab (SVII)	Localized interceptor sewer repairs	Dept of Utilities	Q1 FY27	Large
Belvidere Street Bridge 16" CI transmission main replacement	To replace damaged 16" CI water transmission main under Belvidere Street	Dept of Utilities	Q1 FY27	Medium
WTP Finish Water Flow Meter Replacements	Finish Water Insertion and Venturi Flow Meters Replacement (Possible advertisement with WTP Finished Water Overflow Trough)	Dept of Utilities	Q1 FY27	Small
WTP Finished Water Overflow Trough	Evaluate and reconfigure finished water overflow trough which currently drains to storm water drain. (Possible advertisement with WTP Finished Water Meters)	Dept of Utilities	Q1 FY27	Small
Byrd Park 36"DI Transmission main replacement	To replace 9,000 LF of 30" CI water transmission main	Dept of Utilities	Q2 FY27	XXL
8th & Canal PRV station and transmission main project and 9th and Byrd	To replace old shutoff valves and replace PRV station and rerouting of 30" t	Dept of Utilities	Q2 FY27	Medium
WTP Feeder Channel Renovations Phase 2 - Wall Restoration	Concrete restoration and installation of guard railing, concrete liner, and surface repairs to the top of the wall	Dept of Utilities	Q2 FY27	Large
WTP Feeder Channel Renovations - Retaining Wall Restoration	Permanent restoration of existing sheet pile retaining wall at the raw water	Dept of Utilities	Q2 FY27	Medium
WTP Haxall Gates Access Bridge	Install a bridge to safely access the gates for maintenance.	Dept of Utilities	Q3 FY27	Small
WTP Sodium Hydroxide (Caustic Soda) Tanks Replacement	Replace tanks and associated piping. Replace the two (2) sodium hydroxid	Dept of Utilities	Q3 FY27	Medium
VFD Replacements	Replace 5 obsolete Toshiba VFD at WTP	Dept of Utilities	Q3 FY27	Medium
Columbus PS VFD Replacement	Replace 4 obsolete Toshiba VFD at Columbus Pumping Station	Dept of Utilities	Q3 FY27	Medium
Cofer Road PS VFD Replacement	Replace 4 obsolete Toshiba VFD at Cofer Rd Pumping Station	Dept of Utilities	Q3 FY27	Medium
ChurchHill PS VFD Replacement	Replace 3 obsolete Toshiba VFD at ChurchHill Pumping Station	Dept of Utilities	Q3 FY27	Medium
Westhampton PS VFD Replacement	Replace 3 obsolete Toshiba VFD at Westhampton Pumping Station	Dept of Utilities	Q3 FY27	Medium
Korah 3 PS VFD Replacement	Replace 2 obsolete Toshiba VFD for K3-1 and K3-2 at Korah 3 Pumping Stat	Dept of Utilities	Q3 FY27	Medium
WWTP Mass Notification System	Alarms with sirens in halls of Admin Building (fire, active shooter, etc), aut	Dept of Utilities	Q3 FY27	Small

City of Richmond - Forecast Calendar for Anticipated Solicitations

Information subject to change at anytime. Not an all inclusive list.

Document Revised - 9/8/25



Estimated Value Legend				
Small = \$0 - \$1M		Medium = \$1M - \$5M	Large = \$5M - \$10M	XL = \$10M - \$15M XXL = \$15M+
Solicitation Timeframe Legend				
Q1 = July-September		Q2 = October-December	Q3 = January-March	Q4 = April-June
Project Title	Project Summary	City Department	Anticipated Solicitation Timeframe	Estimated Value
WWTP Methanol Building Fire System	Replace Methanol Building Fire System. (Foam will no longer be in use as of 10/1/25)	Dept of Utilities	Q3 FY27	Medium
WWTP VFDs	Replace ~8 obsolete Toshiba VFDs	Dept of Utilities	Q3 FY27	Medium
WTP Lime Storage and Feed	Replace existing 4 lime slaker machines with new stainless steel smaller footprint equipment. (Advertised with Transformer Replacement - Korah PS#2 and Transformer Replacement - Korah PS#3)	Dept of Utilities	Q4 FY27	Medium
Transformer Replacement Korah PS #2	Replace transformers to ensure station reliability. (Advertised with WTP Lime Storage and Feed)	Dept of Utilities	Q4 FY27	Small
Transformer Replacement - Korah PS #3	Replace transformers to ensure station reliability. (Advertised with WTP Lime Storage and Feed)	Dept of Utilities	Q4 FY27	Small
WTP HVAC Improvements	Upgrade the HVAC system in Water Treatment Plant #1 (Office area) and Plant #2 (Laboratory) and Plant 2 basement and Install new Plant #1 dehumidifier system.	Dept of Utilities	Q4 FY27	Medium
WTP Plant 2 Elevator Replacements (2)	Replace 2 elevators in Plant 2	Dept of Utilities	Q4 FY27	Medium
Trafford Pumping Station Upgrade	Replace pumps, motors, drives for 5 pumping units T1-T5 at Trafford PS. Replace SG1, SG2, SG3, MCC, ATS, generator, substation, obsolete Programmable Logic Controller (PLC), instrumentation, piping, and etc. Station architectural and structural improvements.	Dept of Utilities	Q4 FY27	XXL
WWTP Bio-Reactor / Aeration Upgrade	Upgrade the bio reactor system	Dept of Utilities	Q4 FY27	XXL
WWTP Elevators Replacement (Blower and Filter Buildings)	Replace Blower Bldg elevator and Filter Bldg inside and outside elevators	Dept of Utilities	Q4 FY27	Medium
WWTP Digester Mixing Improvements	Add mechanical mixing equipment in Digesters 1 through 4.	Dept of Utilities	Q4 FY27	XXL
WWTP UV Reactors Replacement	Replace Obsolete Trojan UV Disinfection Units	Dept of Utilities	Q4 FY27	XXL
WWTP Supplemental Pump Station Upgrades	Upgrade Supplemental Pump Station, including piping, structural, and electrical	Dept of Utilities	Q4 FY27	XL
WWTP Submetering	Study and implementation of submetering equipment	Dept of Utilities	Q4 FY27	Small
Korah 3 transmission main replacement and inspection	To replace and inspect existing 36" PCCP Korah 3 water transmission main	Dept of Utilities	Q2 FY29	XXL
Byrd Park Round House	ADA Upgrades to facility	Parks & Recreation	Q1 - FY26	Small
Broad Rock Sports Complex	Restroom Facility Improvements	Parks & Recreation	Q1 - FY26	Small
Abner Clay Park	Playground Surfacing Replacement	Parks & Recreation	Q1 - FY26	Small
Whitcomb Park	Installation of Basketball Courts, Walking, Trail, Bio-Retention Area, and native plantings	Parks & Recreation	Q1 - FY26	Medium
Westover Park	Installation of Green Infrastructure Elements, Walking Trail, Entrance Signage, Prominate and Seating	Parks & Recreation	Q1 - FY26	Medium
Fonticello Park	Restroom Building Renovation/Splashpad	Parks & Recreation	Q1 - FY26	Medium
Holly Street Playground	Upgrades to Playground and site work	Parks & Recreation	Q3 - FY26	Small
Hull St. Streetscape	Provide streetscape enhancements along Hull Street.	Dept of Public Works	Q1 - FY26	Medium

City of Richmond - Forecast Calendar for Anticipated Solicitations

Information subject to change at anytime. Not an all inclusive list.

Document Revised - 9/8/25



Estimated Value Legend				
<i>Small</i> = \$0 - \$1M <i>Medium</i> = \$1M - \$5M <i>Large</i> = \$5M - \$10M <i>XL</i> = \$10M - \$15M <i>XXL</i> = \$15M+				
Solicitation Timeframe Legend				
<i>Q1</i> = July-September <i>Q2</i> = October-December <i>Q3</i> = January-March <i>Q4</i> = April-June				
Project Title	Project Summary	City Department	Anticipated Solicitation Timeframe	Estimated Value
Kanawha Plaza Safety Improvements	Provide pedestrian safety improvements in the Kanawha Plaza area.	Dept of Public Works	Q1 - FY26	Medium
Scott's Addition Greenspace UPC 117067, Project # 105149	This project is intended to provide continuous multi-modal access from an existing crushed stone trail behind the SYMBOL apartment complex to an existing sidewalk on the east side of Altamont Avenue along the back side of Scott's Addition next to the railroad and the approach to the bridge of Arthur Ashe Boulevard over the CSX railroad. Project is one phase of the Boulevard Trail recommendations.	Dept of Public Works	Q1 - FY26	Medium
Brook Rd @ Westbrook Ave Traffic Signal Improvements	Install traffic signal poles, cabinet, conduits, junction boxes, ADA Ramps, crosswalk.	Dept of Public Works	Q2 - FY26	Small
Systemic Improvements - Stop Controlled Intersections	Signing and pavement markings improvements at stop-controlled intersections.	Dept of Public Works	Q3 - FY26	Medium
Systemic Improvements - Signalized Intersections	Signal heads Upgrades and installing Flashing Yellow Arrows	Dept of Public Works	Q3 - FY26	Medium
Safe Streets for All	Signal Backplate Installation, Left Turn Flashing Yellow Arrow Installation, Signage and Pavement Marking Improvements, Left Turn Maneuver Improvent, Pedestrian Hybrid Signals, Streetlighting Improvements, ADA Curb Ramps Improvements, Bike Lane Separation	Dept of Public Works	Q4 - FY26	XL
Systemic Improvements - Left Turn Lane Hardening	Left turn lane hardening improvements at stop-controlled intersections.	Dept of Public Works	Q1 - FY27	Small
Government Road Slope Repair	Provide geotechnical stabilization of Government Road slope failure at Chimborazo Park in the vicinity of North 36th Street.	Dept of Public Works	Q1 - FY27	Large
Deepwater Terminal Road Extension	Roadway Improvements	Dept of Public Works	Q1 - FY27	Large
ATSPM (Automated Traffic Signal Performance Measures)	Install traffic signal vehicle detection, cabinets, conduits, and junction boxes for the implementation of an Automated Traffic Signal Performance Measures (ATSPMs) Dashboard at 145 locations.	Dept of Public Works	Q2 - FY27	Large
Patterson Ave Bike Lane	Extend the recently completed parking-protected bike lanes on (SR6) Patterson Avenue from Commonwealth Avenue to Willow Lawn Drive. The project will extend the existing lanes approximately one mile, connecting to Willow Lawn Drive which in turn accesses the westernmost GRTC Pulse BRT station.	Dept of Public Works	Q2 -FY27	Small

For any questions regarding Supplier Registration with the City of Richmond, please email us at SupplierRegistration@rva.gov