



DPU Street Work for Week of February 9, 2026

***Due to current conditions, DPU and its contract crews are focused on emergency response activities only and are prioritizing keeping the public right of way open. All work noted below is currently paused. Additional updates and follow-up information will be provided later this week as conditions allow.**

*Completion estimates and street closures are subject to change due to weather, equipment failure or other unforeseen circumstances. For updates on these and other utility-related street closures, including unplanned work, residents are encouraged to sign up for [CivicReady](#) alerts and follow @DPUStrreetNews on Twitter for real-time impacts. A visual overview is available on this [Map](#).

First District

| Location | Work | Area Impacted | Traffic Control | Days Closed* |
|---------------------------------------|--------------------------------|---------------|-----------------|----------------------------|
| 100 blk of Westmoreland Place Phase 1 | Water Main Replacement | Mary Munford | As needed | Until the end of June 2026 |
| 5900 blk of Kensington Ave | Wastewater Service Replacement | Three Chopt | As needed | 90% Complete as of: 2/9/26 |
| 6000 blk of Patterson Ave | Stormwater Cavitation Repairs | Three Chopt | As needed | 90% Complete as of: 2/9/26 |
| 3200 blk of Kensington Ave | Wastewater Service Replacement | Three Chopt | As needed | 75% Complete as of: 2/9/26 |

Second District

| Location | Work | Area Impacted | Traffic Control | Days Closed* |
|---------------------|--|---------------|-----------------|----------------------------|
| Hermitage Rd | Water Main Relocation | The Diamond | As needed | Until April 2026 |
| 400 blk of Smith St | Wastewater Mainline Repair/Lateral Replacement | Jackson Ward | As needed | 90% Complete as of: 2/9/26 |

Third District

| Location | Work | Area Impacted | Traffic Control | Days Closed* |
|---|---|-------------------------|-----------------|--------------------------------|
| 2500 blk of Seminary Ave | Wastewater Service Replacement | Virginia Union | As needed | 50% Complete as of: 2/9/26 |
| 2700 blk of Montrose Ave | Wastewater Service Replacement | Northern Barton Heights | As needed | 40% Complete as of: 2/9/26 |
| Intersection of Sherwood Ave & Seminary Ave | Stormwater Infrastructure & Cavitation Repair | Virginia Union | As needed | Until the end of February 2026 |

Fourth District

| Location | Work | Area Impacted | Traffic Control | Days Closed* |
|--|------------------------------|--------------------------------|-----------------|------------------|
| 1400 blk of Westover Hills Phase 2 | Water Main Repairs | Westover Hills / Dorchester Rd | As needed | Until March 2026 |
| Forest Hill Ave (W. 42 nd St) Phase 2 | Water Service & Main Repairs | Forest Hill Ave | As needed | Until May 2026 |
| Glenway Dr @ German School Rd | Water Main Repairs | Westover | As needed | Until May 2026 |

| | | | | |
|---|-----------------------------------|----------------|-----------|------------------|
| Longview Dr | Water Main Replacement | Willow Oaks | As needed | Until May 2026 |
| 5100 blk of Clarence St & N. Westover Hills | Water Main Repairs | Forest View | As needed | Until July 2026 |
| Cedarhurst Dr | Stormwater Infrastructure Repairs | Westlake Hills | As needed | Until April 2026 |

Fifth District

| Location | Work | Area Impacted | Traffic Control | Days Closed* |
|-------------------------------|--------------------------------|--------------------|-----------------|----------------------------|
| 1200 blk of W Cary St | Wastewater Service Replacement | The Fan | As needed | 90% Complete as of: 2/9/26 |
| 300 – 500 blks of Tredegar St | Hollywood Interceptor Bypass | Hollywood Cemetery | EB lane closure | 5 Days left as of: 2/9/26 |
| 3400 blk of Ellwood Ave | Wastewater Service Replacement | Carytown | As needed | 90% Complete as of: 2/9/26 |
| 00 blk of S Belmont Ave | Wastewater Service Replacement | Carytown | As needed | 90% Complete as of: 2/9/26 |
| 2400 blk of Maplewood Ave | Wastewater Service Replacement | Randolph | As needed | 40% Complete as of: 2/9/26 |

Sixth District

| Location | Work | Area Impacted | Traffic Control | Days Closed* |
|---|-----------------------------------|-------------------------|---|--------------------------------|
| 2 nd Ave & Myrtle St | Water Main Repairs | Chestnut Hill | As needed | Until May 2026 |
| 4 th Ave & Willow St | Water Main Repairs | Chestnut Hill | As needed | Until Spring 2026 |
| 300 blk of S 9 th St | Stormwater Infrastructure Repairs | Manchester Bridge | Far right lane b/w Manchester Bridge & E Byrd St. closed. | Until the end of February 2026 |
| Intersection of E Roberts St & Lamb Ave | Stormwater Infrastructure Repair | Southern Barton Heights | Intersection will be closed and no parking from Dec. 1 st – 19th | Until the end of February 2026 |

Seventh District

| Location | Work | Area Impacted | Traffic Control | Days Closed* |
|-----------------------------------|--------------------------------|----------------|---|--------------------------------|
| Parker St & Darbytown Rd | Water Main Repairs | Fulton | As needed | Until the end of February 2026 |
| Salem St & Winchell St | Water Main Repairs | Fulton | As needed | Until June 2026 |
| 1900 blk of Peter Paul Blvd | Wastewater Sewer Replacement | Peter Paul | NB lane closure | 55 Days left as of: 2/9/26 |
| 1600 blk of N 24 th St | Wastewater Service Replacement | Peter Paul | As needed | 90% Complete as of: 2/9/26 |
| 3200 blk of Williamsburg Ave | CSO 004 Project | Shockoe Bottom | Alternating NB lane open from 7 – 10 am M-F | Until the end of February 2026 |
| 1300 blk of Williamsburg Rd | Wastewater Service Replacement | Fulton | As needed | 95% Complete as of: 2/9/26 |

Eighth District

| Location | Work | Area Impacted | Traffic Control | Days Closed* |
|---|---|---------------|-----------------|-------------------------------|
| Woodhaven (Newkirk Dr) Phase 2 | Water Main Dig Out for Tie-In | Woodhaven | As needed | Until March 2026 |
| Intersection of Stockton St & E 35 th St | Cavitation Repair & Manhole Rehabilitation | Broad Rock | As needed | 90% Complete as of: 2/9/26 |
| 200 blk of E. Plikington St | Wastewater Service Replacement | Swansboro | As needed | 90% Complete as of: 2/9/26 |
| Woodhaven Dr | Stormwater Infrastructure & Drainage Improvement | Woodhaven | As needed | Until 2027 |

Ninth District

| Location | Work | Area Impacted | Traffic Control | Days Closed* |
|---------------------------|-------------------------------|---------------|-----------------|--------------------------------|
| Kendall Rd & McLeod St | Water Main Repair | Piney Knolls | As needed | Until the end of April 2026 |
| 200 blk of Wheaton Rd | Wastewater Mainline Repair | Pocoshock | As needed | 0% Complete as of: 2/9/26 |

State General Services Area

| Location | Work | Area Impacted | Traffic Control | Days Closed* |
|----------|------|---------------|-----------------|--------------|
| | | | | |