



DPU Street Work for Week of July 6, 2026

*Completion estimates and street closures are subject to change due to weather, equipment failure or other unforeseen circumstances. For updates on these and other utility-related street closures, including unplanned work, residents are encouraged to sign up for [CivicReady](#) alerts and follow @DPUStrreetNews on Twitter for real-time impacts. A visual overview is available on this [Map](#).

First District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Westmoreland Place Phase 1 – Pocahontas Ave	Water Main Replacement	Mary Munford	As needed	Until July 2026
400 blk of Roseneath Rd	Wastewater Service Replacement	Museum District	As needed	90% Complete as of: 7/6/26
6000 blk of York Ave	Wastewater New Service Installation & Clean Out Trap	Three Chopt	As needed	15% Complete as of: 7/6/26

Second District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Intersection of Main St & Monroe St	Wastewater Cavitation Repair & Mainline Repair	Monroe Ward	As needed	90% Complete as of: 7/6/26
1900 blk of Westwood Ave	Wastewater Service Replacement	The Diamond	As needed	90% Complete as of: 7/6/26

Third District

Location	Work	Area Impacted	Traffic Control	Days Closed*
W Laburnum Ave & Edgewood Ave Phase – 1	Wastewater Sewer Replacement	Ginter Park	As needed	70 Days left as of: 7/6/26
1300 blk of Avondale Ave	Emergency Sewer Replacement	Ginter Park	As needed	80 Days left as of: 7/6/26

Fourth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
1400 blk of Westover Hills Phase 3	Water Main Repairs	Westover Hills / Dorchester Rd	As needed	Until December 2026
Longview Dr	Water Main Replacement	Willow Oaks	As needed	Until July 2026
5100 blk of Clarence St & N. Westover Hills	Water Main Repairs	Forest View	As needed	Until August 2026
5000 blk of Clarence St	Sewer Replacement	Forest View	As needed	*On Hold*

Fifth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2300 blk of Maplewood Ave	Wastewater Service Replacement	Randolph	As needed	90% Complete as of: 7/6/26
400 blk of Cowardin Ave	Wastewater Lateral Extension & Mainline Repair	Manchester	As needed	70% Complete as of: 7/6/26

Sixth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2 nd Ave & Myrtle St	Water Main Repairs	Chestnut Hill	As needed	Until July 2026
4 th Ave & Willow St	Water Main Repairs	Chestnut Hill	As needed	Until July 2026
Intersection of Hull St & 3 rd St	Wastewater Mainline Repair	Old Town Manchester	As needed	90% Complete as of: 7/6/26
1500 blk of Mechanicsville Tpke	Wastewater Service Replacements & Mainline Replacement	Eastview	As needed	90% Complete as of: 7/6/26
1400 blk of Drewry St	Wastewater Service Replacements	Bellemeade	As needed	90% Complete as of: 7/6/26
700 blk of Idlewood Ave	Wastewater Service Replacement	Carytown	As needed	25% Complete as of: 7/6/26

Seventh District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Salem St & Winchell St	Water Main Repairs	Fulton	As needed	Until August 2026

Eighth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Woodhaven Dr	Stormwater Infrastructure & Drainage Improvement	Woodhaven	As needed	Until 2027
3000 blk of Glenan Dr	Stormwater Cavitation Repairs	Deerbourne	As needed	95% Complete as of: 7/6/26
2300 blk of Halifax Ave	Wastewater Service Replacement	Oak Grove	As needed	90% Complete as of: 7/6/26
2100 blk of Edwards Ave	Wastewater Service Replacement	Oak Grove	As needed	50% Complete as of: 7/6/26

Ninth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Seaton Acres: Kendall Rd & McLeod St	Water Main Relocations	Piney Knolls	As needed	Until October 2026

State General Services Area

Location	Work	Area Impacted	Traffic Control	Days Closed*