



DPU Street Work for Week of August 10, 2026

*Completion estimates and street closures are subject to change due to weather, equipment failure or other unforeseen circumstances. For updates on these and other utility-related street closures, including unplanned work, residents are encouraged to sign up for [CivicReady](#) alerts and follow @DPUStrreetWork on Twitter for real-time impacts. A visual overview is available on this [Map](#).

First District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Westmoreland Place Phase 1 – Pocahontas Ave	Water Main Replacement	Mary Munford	As needed	Until August 2026
Westmoreland Place Phase 1 – Virginia Ave	Water Main Replacement	Mary Munford	As needed	Until September 2026
400 blk of Roseneath Rd	Wastewater Service Replacement	Museum District	As needed	90% Complete as of: 8/10/26
Intersection of Commonwealth Ave & Kensington Ave	Stormwater Cavitation Repairs	Colonial Place	As needed	25% Complete as of: 8/10/26

Second District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2100 blk of W Laburnum Ave	Stormwater Cavitation Corrections	Rosedale	As needed	90% Complete as of: 8/10/26

Third District

Location	Work	Area Impacted	Traffic Control	Days Closed*
W Laburnum Ave & Edgewood Ave Phase – 1	Wastewater Sewer Replacement	Ginter Park	As needed	45 Days left as of: 8/10/26
1300 blk of Avondale Ave	Emergency Sewer Replacement	Ginter Park	As needed	5 Days left as of: 8/10/26

Fourth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Westover Hills Phase 3	Water Main Repairs	Westover Hills / Sylvan Rd	As needed	Until December 2026
Westover Hills Phase 2	Water Main Repairs	Westover Hills / Dorchester Rd	As needed	Until December 2026
Longview Dr	Water Main Replacement	Willow Oaks	As needed	Until January 2027
5100 blk of Clarence St & N. Westover Hills	Water Main Repairs	Forest View	As needed	Until August 2026
Forest Hill/ Gravel Hill	Water Main Repairs	Gravel Hill	As needed	Until January 2027
Hobby Hill – Duryea Dr	Water Main Repairs	Hobby Hill Farms	As needed	Until January 2027

Fifth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
400 blk of Cowardin Ave	Wastewater Lateral Extension & Mainline Repair	Manchester	As needed	80% Complete as of: 8/10/26
500 blk of W 31 st St	Wastewater Service Replacement & Mainline Repair	Woodland Park	As needed	90% Complete as of: 8/10/26
Maymont – Phase 1	Water Main Repairs	Maymont	As needed / Flaggers Onsite	Until January 2027

Sixth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2 nd Ave & Myrtle St	Water Main Repairs	Chestnut Hill	As needed	Until August 2026
4 th Ave & Willow St	Water Main Repairs	Chestnut Hill	As needed	Until August 2026
1500 blk of Mechanicsville Tpke	Wastewater Service Replacements & Mainline Replacement	Eastview	As needed	90% Complete as of: 8/10/26
Intersection of Littlepage St & Coalter St	Stormwater Cavitation Corrections	Mosby	As needed	90% Complete as of: 8/10/26

Seventh District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Salem St & Winchell St	Water Main Repairs	Fulton	As needed	Until August 2026
Intersection of N 36 th St & P St	Stormwater Cavitation Corrections	Oakwood	As needed	90% Complete as of: 8/10/26
2100 blk of E Broad St	Wastewater Lateral & Mainline Repairs	Church Hill	As needed	25% Complete as of: 8/10/26

Eighth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Woodhaven Dr	Stormwater Infrastructure & Drainage Improvement	Woodhaven	As needed	Until 2027
3000 blk of Glenan Dr	Stormwater Cavitation Repairs	Deerbourne	As needed	95% Complete as of: 8/10/26

Ninth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Seaton Acres: Kendall Rd & McLeod St	Water Main Relocations	Piney Knolls	As needed	Until October 2026

State General Services Area

Location	Work	Area Impacted	Traffic Control	Days Closed*