



DPU Street Work for Week of August 24, 2026

*Completion estimates and street closures are subject to change due to weather, equipment failure or other unforeseen circumstances. For updates on these and other utility-related street closures, including unplanned work, residents are encouraged to sign up for [CivicReady](#) alerts and follow @DPUStrreetWork on Twitter for real-time impacts. A visual overview is available on this [Map](#).

First District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Westmoreland Place Phase 1 – Pocahontas Ave	Water Main Replacement	Mary Munford	As needed	Until August 2026
Westmoreland Place Phase 1 – Virginia Ave	Water Main Replacement	Mary Munford	As needed	Until September 2026
400 blk of Roseneath Rd	Wastewater Service Replacement	Museum District	As needed	90% Complete as of: 8/24/26
6200 blk of Tapoan Pl	Wastewater Mainline Repairs	Three Chopt	As needed	90% Complete as of: 8/24/26
800 blk of Parish St	Wastewater Service Replacement	Westhampton	As needed	90% Complete as of: 8/24/26

Second District

Location	Work	Area Impacted	Traffic Control	Days Closed*

Third District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Intersection of S Lombardy St & Colorado St	Stormwater Cavitation Corrections	Randolph	As needed	90% Complete as of: 8/24/26
1500 blk of Greycourt Ave	Wastewater Lateral Replacement	Bellevue	As needed	15% Complete as of: 8/24/26
Laburnum & Edgewood Phase 1	Wastewater Sewer Replacement	Northern Barton Heights	As needed	115 Days left as of: 8/24/26

Fourth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Westover Hills Phase 3	Water Main Repairs	Westover Hills / Sylvan Rd	As needed	Until December 2026
Westover Hills Phase 2	Water Main Repairs	Westover Hills / Dorchester Rd	As needed	Until December 2026
Longview Dr	Water Main Replacement	Willow Oaks	As needed	Until January 2027
5100 blk of Clarence St & N. Westover Hills	Water Main Repairs	Forest View	As needed	Until August 2026
Forest Hill/ Gravel Hill	Water Main Repairs	Gravel Hill	As needed	Until January 2027
Hobby Hill – Duryea Dr	Water Main Repairs	Hobby Hill Farms	As needed	Until January 2027
Clarence St	Wastewater Sewer Replacement	Forest View	As needed	60 Days left as of: 8/17/26

Fifth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
400 blk of Cowardin Ave	Wastewater Lateral Extension & Mainline Repair	Manchester	As needed	80% Complete as of: 8/24/26
Maymont – Phase 1	Water Main Repairs	Maymont	As needed / Flaggers Onsite	Until January 2027

Sixth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2 nd Ave & Myrtle St	Water Main Repairs	Chestnut Hill	As needed	Until September 2026
4 th Ave & Willow St	Water Main Repairs	Chestnut Hill	As needed	Until September 2026
1500 blk of Mechanicsville Tpke	Wastewater Service Replacements & Mainline Replacement	Eastview	As needed	90% Complete as of: 8/24/26

Seventh District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Salem St & Winchell St	Water Main Repairs	Fulton	As needed	Until September 2026
1400 blk of Williamsburg Rd	Wastewater Service Replacement	Fulton	As needed	15% Complete as of: 8/24/26

Eighth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Woodhaven Dr	Stormwater Infrastructure & Drainage Improvement	Woodhaven	As needed	Until 2027
3000 blk of Glenan Dr	Stormwater Cavitation Repairs	Deerbourne	As needed	95% Complete as of: 8/24/26
Southside Plaza & Belt Blvd	Wastewater Sewer Replacement	Belt Center	As needed	20 Days left as of: 8/24/26
1600 blk of Fairfax Ave	Wastewater Service Replacement	Oak Grove	As needed	90% Complete as of: 8/24/26
2200 blk of Halifax Ave	Stormwater Cavitation Repairs	Oak Grove	As needed	15% Complete as of: 8/24/26

Ninth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Seaton Acres: Kendall Rd & McLeod St	Water Main Relocations	Piney Knolls	As needed	Until October 2026

State General Services Area

Location	Work	Area Impacted	Traffic Control	Days Closed*