



DPU Street Work for Week of September 14, 2026

*Completion estimates and street closures are subject to change due to weather, equipment failure or other unforeseen circumstances. For updates on these and other utility-related street closures, including unplanned work, residents are encouraged to sign up for [CivicReady](#) alerts and follow @DPUStrreetWork on Twitter for real-time impacts. A visual overview is available on this [Map](#).

First District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Westmoreland Place - Phase I	Water Main Replacement	Mary Munford / Pocahontas Ave	As needed	Until October 2026
Westmoreland Place - Phase I	Water Main Replacement	Mary Munford / Virginia Ave	As needed	Until October 2026
400 blk of Roseneath Rd	Wastewater Service Replacement	Museum District	As needed	90% Complete as of: 9/14/26
800 blk of Parish St	Wastewater Service Replacement	Westhampton	As needed	90% Complete as of: 9/14/26
Westmoreland Place – Phase I	Water Main Replacement	Mary Munford / 100 blk of Westmoreland Pl	As needed	Until October 2026
00 blk of Willway Ave	Wastewater Service Replacement & Stormwater Cavitation Corrections	Mary Munford	As needed	90% Complete as of: 9/8/26
300 blk of N Belmont Ave	Wastewater Service Replacement	Museum District	As needed	50% Complete as of: 9/14/26

Second District

Location	Work	Area Impacted	Traffic Control	Days Closed*
3500 blk of Lanvale Ave	Stormwater Cavitation Corrections	Scott's Addition	As needed	90% Complete as of: 9/14/26

Third District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Intersection of S Lombardy St & Colorado St	Stormwater Cavitation Corrections	Randolph	As needed	90% Complete as of: 9/14/26
Laburnum & Edgewood Phase 1	Wastewater Sewer Replacement	Northern Barton Heights	As needed	105 Days left as of: 9/14/26

Fourth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Westover Hills Phase III	Water Main Repairs	Westover Hills / 1600 blk of Prince Arthur Rd	As needed	Until December 2026
Westover Hills Phase II	Water Main Repairs	Westover Hills / Dorchester Rd	As needed	Until December 2026
Longview Dr	Water Main Replacement	Willow Oaks	As needed	Until January 2027
5100 blk of Clarence St & N. Westover Hills	Water Main Repairs	Forest View	As needed	Until August 2026

Forest Hill/ Gravel Hill	Water Main Repairs	Gravel Hill / 6800 blk of Forest Hill Ave	As needed	Until January 2027
Hobby Hill – Duryea Dr	Water Main Repairs	Hobby Hill Farms / 10100 blk of Garfield Rd	As needed	Until January 2027
Forest Hill – Phase II	Water Main Repairs	Forest Hill / 4200 blk of New Kent Ave	As needed	Until September 2026
Forest Hill - Phase II	Water Main Repairs	Forest Hill / 4100 blk of Stonewall Ave	As needed	Until September 2026
5000 blk of Clarence St	Wastewater	Forest View	As needed	90% Complete as of: 9/14/26

Fifth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Maymont – Phase 1	Water Main Repairs	Maymont / 1400 blk of Colorado Ave	As needed / Flaggers Onsite	Until January 2027
1500 blk of Porter St	Wastewater Lateral Replacement	Manchester	As needed	90% Complete as of: 9/14/26
2600 blk of W Cary St	Wastewater Service Replacement	Carytown	As needed	80% Complete as of: 9/14/26

Sixth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2 nd Ave & Myrtle St	Water Main Repairs	Chestnut Hill	As needed	Until September 2026
4 th Ave & Willow St	Water Main Repairs	Chestnut Hill	As needed	Until September 2026
1500 blk of Mechanicsville Tpke	Wastewater Service Replacements & Mainline Replacement	Eastview	As needed	90% Complete as of: 9/14/26
3600 blk of Carolina Ave	Wastewater Service Replacement	North Highland Park	As needed	90% Complete as of: 9/14/26
1500 blk of Minefee St	Wastewater Service Replacement	Bellemeade	As needed	0% Complete as of: 9/14/26

Seventh District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Salem St & Winchell St	Water Main Repairs	Fulton	As needed	Until September 2026
1400 blk of Williamsburg Rd	Wastewater Service Replacement	Fulton	As needed	90% Complete as of: 9/14/26

Eighth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Woodhaven Dr	Stormwater Infrastructure & Drainage Improvement	Woodhaven	As needed	Until 2027

Southside Plaza & Belt Blvd	Wastewater Sewer Replacement	Belt Center	As needed	10 Days left as of: 9/14/26
1600 blk of Fairfax Ave	Wastewater Service Replacement	Oak Grove	As needed	90% Complete as of: 9/14/26
2200 blk of Halifax Ave	Stormwater Cavitation Repairs	Oak Grove	As needed	90% Complete as of: 9/14/26

Ninth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Seaton Acres: Kendall Rd & McLeod St	Water Main Relocations	Piney Knolls	As needed	Until October 2026

State General Services Area

Location	Work	Area Impacted	Traffic Control	Days Closed*