DEPARTMENT OF
| PUBLIC
UTILITIES

DPU Street Work for Week of October 19, 2026

*Completion estimates and street closures are subject to change due to weather, equipment failure or other

unforeseen circumstances. For updates on these and other utility-related street closures, including

unplanned work, residents are encouraged to sign up for CivicReady alerts and follow @DPUStreetWork on

Twitter for real-time impacts. A visual overview is available on this Map.

First District

Location Work Area Impacted Traffic Control Days Closed*
Westmoreland Water Main Mary Munford / As needed Until October
Place - Phase | Replacement Pocahontas Ave 2026
Westmoreland Water Main Mary Munford / As needed Until October
Place - Phase | Replacement Charmian Rd 2026

400 blk of Wastewater Service Museum District As needed 90% Complete
Roseneath Rd Replacement as of: 10/19/26
800 blk of Parish | Wastewater Service Westhampton As needed 90% Complete
St Replacement as of: 10/19/26
Westmoreland Water Main Mary Munford / As needed Until October
Place — Phase | Replacement 100 blk of 2026

Westmoreland PI
00 blk of Willway | Wastewater Service Mary Munford As needed 90% Complete

Ave

Replacement &
Stormwater Cavitation

as of: 10/19/26

Corrections

Second District
Location Work " Area Impacted Traffic Control = Days Closed*
3500 blk of Stormwater Cavitation | Scott's Addition As needed 90% Complete
Lanvale Ave Corrections as of: 10/19/26
Intersection of W | Stormwater Cavitation | Sauer's Gardens As needed 90% Complete
Broad St & Kent | Corrections as of: 10/19/26
Rd

Third District
Location Work " Area Impacted Traffic Control = Days Closed*
Intersection of S | Stormwater Cavitation | Randolph As needed 90% Complete
Lombardy St & Corrections as of: 10/19/26
Colorado St
Laburnum & Wastewater Sewer Northern Barton As needed 45 Days left as
Edgewood Replacement Heights of: 10/19/26
Phase 1
1200 blk of Wastewater Sewer Chamberlayne As needed Until December
School St Main Repair Industrial Center 2026

Fourth District
Location Work " Area Impacted Traffic Control Days Closed*

Westover Hills Water Main Repairs Westover Hills / As needed Until December
Phase Il 1600 blk of Prince 2026
Arthur Rd
Westover Hills Water Main Repairs Westover Hills / As needed Until December
Phase Il Dorchester Rd 2026
Longview Dr Water Main Willow Oaks As needed Until January
Replacement 2027



https://public.alertsense.com/SignUp/?RegionId=2066
https://cor.maps.arcgis.com/apps/dashboards/a0d74788ac274f849d7e5a76ed29a59a

5100 blk of Water Main Repairs Forest View As needed Until October
Clarence St & N. 2026
Westover Hills
5100 blk of Wastewater Sewer Forest View As needed 75 Days left as
Clarence St Replacement of: 10/19/26
Forest Hill/ Water Main Repairs Gravel Hill / 6800 | As needed Until January
Gravel Hill blk of Forest Hill 2027
Ave
Hobby Hill — Water Main Repairs Hobby Hill Farms | As needed Until January
Duryea Dr /10100 blk of 2027
Garfield Rd
Forest Hill — Water Main Repairs Forest Hill / W As needed Until October
Phase Il 42 St 2026
7300 blk of Wastewater Sewer Stratford Hills As needed 100 Days left as
Rockfalls Dr — Replacement of: 10/19/26
Phase Il
5000 blk of Water Main Repairs Forest View As needed Until January
Clarance St 2027
Fifth District
Location Work Area Impacted Traffic Control Days Closed*
Maymont — Water Main Maymont / 1400 As needed / Until January 2027
Phase 1 Repairs blk of Colorado Flaggers Onsite
Ave
2600 blk of W Wastewater Carytown As needed 90% Complete as
Cary St Service of: 10/19/26
Replacement
2500 blk of W Wastewater The Fan As needed 60% Complete as
Main St Service of: 10/19/26
Replacement
W 26" St & Water Main Woodland Heights | As needed Until December
Semmes Ave Repairs 2026
W 28t St & Barry | Water Main Reedy Creek As needed Until November
St Repairs 2026
W 24t St & Perry | Water Main Reedy Creek As needed Until December
St Repairs 2026
Hull St & Water Main Reedy Creek/ As needed Until February 2027
Stockton St Repairs Decatur St
Sixth District
Location Work Area Impacted ‘ Traffic Control Days Closed*
2" Ave & Myrtle | Water Main Chestnut Hill As needed Until October 2026
St Repairs
4t Ave & Willow | Water Main Chestnut Hill As needed Until October 2026
St Repairs
1500 blk of Wastewater Eastview As needed 90% Complete as of:
Mechanicsville Service 10/19/26

Tpke

Replacements &
Mainline
Replacement

Seventh District

Location

Area Impacted

Traffic Control | Days Closed*

Salem St & Water Main Fulton As needed Until October 2026
Winchell St Repairs

1400 blk of Wastewater Fulton As needed 90% Complete as of:
Williamsburg Rd | Service 10/19/26

Replacement




3000 blk of Q St | Wastewater Church Hill As needed 90% Complete as of:

Service 10/19/26
Replacement
1800 blk of N Wastewater Brauers As needed 80% Complete as of:
20t St Service 10/19/26

Replacement &
Mainline Repair

North 36" St Water Main Chimborazo/ E. As needed Until January 2027
Repairs Marshall St & N
36t St
Campbell Ave & | Water Main Fulton/ Campbell | As needed Until October 2026
Stiff St Repairs Ave
1800 N 30" St Wastewater Creighton As needed 20% Complete as of:
Service 10/19/26

Replacement

Eighth District

Location Area Impacted Traffic Control Days Closed*
Woodhaven Dr Stormwater Woodhaven As needed Until Spring 2027
Infrastructure &
Drainage
Improvement
2200 blk of Stormwater Oak Grove As needed 90% Complete as of:
Halifax Ave Cavitation 10/19/26
Repairs
400 blk of Stormwater Woodhaven Detour Routes Until November 2026
Circlewood Dr Infrastructure will be
Repairs implemented

Ninth District

Location Area Impacted Traffic Control Days Closed*
Seaton Acres: Water Main Piney Knolls As needed Until October 2026
Kendall Rd & Relocations

McLeod St

State General Services Area
Location Work Area Impacted Traffic Control Days Closed*




