



### DPU Street Work for Week of December 15, 2025

\*Completion estimates and closings are subject to change due to weather, equipment failure or other unforeseen circumstances. For these and other utility related street closures (including unplanned work) citizens are encouraged to sign up for [CivicReady](#) to receive alert impacting them and to follow us on Twitter @DPUStrreetNews for all impacts. For visual representation, please refer to this [Map](#).

#### First District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Westmoreland Place	Water Main Replacement	Mary Munford	As needed	Until the end of December 2025
5900 blk of Kensington Ave	Wastewater Service Replacement	Three Chopt	As needed	90% Complete as of: 12/15/25
4600 blk of Grove Ave	Stormwater Infrastructure Repairs	Colonial Place	Temp. E&W bound lane closures btwn. Willway Ave & East Lock Lane.	Until the end of December 2025

#### Second District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Hermitage Rd	Water Main Relocation	The Diamond	As needed	Until January 2026
415 Smith St	Wastewater Mainline Repair/Lateral Replacement	Jackson Ward	As needed	75% Complete as of: 12/15/25

#### Third District

Location	Work	Area Impacted	Traffic Control	Days Closed*

#### Fourth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Westover Hills P2	Water Main Repairs	Westover Hills / Dorchester Rd	As needed	Until January 2026
Forest Hill Ave P2	Water Service & Main Repairs	Forest Hill Ave	As needed	Until January 2026
Glenway Dr	Water Main Repairs	Westover	As needed	Until Spring 2026
Longview Dr	Water Main Replacement	Willow Oaks	As needed	Until February 2026
5100 blk of Clarence St & N. Westover Hills	Water Main Repairs	Forest View	As needed	Until Spring 2026

#### Fifth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
1247 W Cary St	Wastewater Service Replacement	The Fan	As needed	90% Complete as of: 12/8/25
300 – 500 blks of Tredegar St	Hollywood Interceptor Bypass	Hollywood Cemetery	EB lane closure	70 Days left as of: 12/15/25

3409 Ellwood Ave	Wastewater Service Replacement	Carytown	As needed	90% Complete as of: 12/15/25
2400 – 2500 blks of Riverside Dr	Wastewater Service Repairs	Woodland Heights	Riverside Dr closed from 24 <sup>th</sup> to 25 <sup>th</sup> St with a detour.	4 Days until completion as of: 12/15/25
2900 blk of Floyd Ave	Wastewater Mainline Repair/ Service Replacement	Carytown	As needed	40% Complete as of: 12/15/25

#### Sixth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2 <sup>nd</sup> Ave & Myrtle St	Water Main Repairs	Chestnut Hill	As needed	Until Spring 2026
4 <sup>th</sup> Ave & Willow St	Water Main Repairs	Chestnut Hill	As needed	Until Spring 2026
300 blk of S 9 <sup>th</sup> St	Stormwater Infrastructure Repairs	Manchester Bridge	Far right lane b/w Manchester Bridge & E Byrd St. closed.	Until the end of December 2025
Intersection of E Roberts St & Lamb Ave	Stormwater Infrastructure Repair	Southern Barton Heights	Intersection will be closed and no parking from Dec. 1 <sup>st</sup> – 19 <sup>th</sup>	Until the end of December 2025
2400 blk of 4 <sup>th</sup> Ave	Wastewater Mainline Repair/ Service Replacement	Chestnut Hill	As needed	75% Complete as of: 12/15/25

#### Seventh District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Parker St & Darbytown Rd	Water Main Repairs	Fulton	As needed	Until the end of December 2025
Salem St & Winchell St	Water Main Repairs	Fulton	As needed	Target Completion Date: June 2026
1900 blk of Peter Paul Blvd	Wastewater Sewer Replacement	Peter Paul	NB lane closure	90 Days left as of: 12/15/25
1602 N 24 <sup>th</sup> St	Wastewater Service Replacement	Peter Paul	As needed	90% Complete as of: 12/15/25
3200 blk of Williamsburg Ave	CSO 004 Project	Shockoe Bottom	Alternating NB lane open from 7 – 10 am M-F	Until the end of December 2025
Euclid Ave	Water Main Repairs	Fulton	As needed	Until January 2026

#### Eighth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Woodhaven Dr	Water Main Dig Out for Tie-In	Woodhaven	As needed	Until January 2026
4000 blk of Bingham Dr	Stormwater Ditch Corrections	Cottrell Farms	As needed	35% Complete as of: 12/15/25

#### Ninth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Kendall Rd & McLeod St	Water Main Repair	Piney Knolls	As needed	Until the end of December 2025

State General Services Area

Location	Work	Area Impacted	Traffic Control	Days Closed*