



DEPARTMENT OF
**PUBLIC
UTILITIES**

DPU Street Work for Week of February 2, 2026

***Due to current conditions, DPU and its contract crews are focused on emergency response activities only and are prioritizing keeping the public right of way open. All work noted below is currently paused. Additional updates and follow-up information will be provided later this week as conditions allow.**

*Completion estimates and street closures are subject to change due to weather, equipment failure or other unforeseen circumstances. For updates on these and other utility-related street closures, including unplanned work, residents are encouraged to sign up for [CivicReady](#) alerts and follow @DPUStrreetNews on Twitter for real-time impacts. A visual overview is available on this [Map](#).

First District

Location	Work	Area Impacted	Traffic Control	Days Closed*
100 blk of Westmoreland Place Phase 1	Water Main Replacement	Mary Munford	As needed	Until the end of May 2026
5900 blk of Kensington Ave	Wastewater Service Replacement	Three Chopt	As needed	90% Complete as of: 2/2/26
6000 blk of Patterson Ave	Stormwater Cavitation Repairs	Three Chopt	As needed	90% Complete as of: 2/2/26
3200 blk of Kensington Ave	Wastewater Service Replacement	Three Chopt	As needed	75% Complete as of: 2/2/26
3900 blk of Monument Ave	Wastewater Service Replacement	Malvern Gardens	As needed	95% Complete as of: 2/2/26

Second District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Hermitage Rd	Water Main Relocation	The Diamond	As needed	Until March 2026
400 blk of Smith St	Wastewater Mainline Repair/Lateral Replacement	Jackson Ward	As needed	90% Complete as of: 2/2/26

Third District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2500 blk of Seminary Ave	Wastewater Service Replacement	Virginia Union	As needed	50% Complete as of: 2/2/26

Fourth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
1400 blk of Westover Hills Phase 2	Water Main Repairs	Westover Hills / Dorchester Rd	As needed	Until February 2026
Forest Hill Ave (W. 42 nd St) Phase 2	Water Service & Main Repairs	Forest Hill Ave	As needed	Until April 2026
Glenway Dr @ German School Rd	Water Main Repairs	Westover	As needed	Until April 2026
Longview Dr	Water Main Replacement	Willow Oaks	As needed	Until April 2026

5100 blk of Clarence St & N. Westover Hills	Water Main Repairs	Forest View	As needed	Until June 2026
Cedarhurst Dr	Stormwater Infrastructure Repairs	Westlake Hills	As needed	Until March 2026

Fifth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
1200 blk of W Cary St	Wastewater Service Replacement	The Fan	As needed	90% Complete as of: 2/2/26
300 – 500 blks of Tredegar St	Hollywood Interceptor Bypass	Hollywood Cemetery	EB lane closure	15 Days left as of: 2/2/26
3400 blk of Ellwood Ave	Wastewater Service Replacement	Carytown	As needed	90% Complete as of: 2/2/26
00 blk of S Belmont Ave	Wastewater Service Replacement	Carytown	As needed	90% Complete as of: 2/2/26

Sixth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2 nd Ave & Myrtle St	Water Main Repairs	Chestnut Hill	As needed	Until Spring 2026
4 th Ave & Willow St	Water Main Repairs	Chestnut Hill	As needed	Until Spring 2026
300 blk of S 9 th St	Stormwater Infrastructure Repairs	Manchester Bridge	Far right lane b/w Manchester Bridge & E Byrd St. closed.	Until the end of February 2026
Intersection of E Roberts St & Lamb Ave	Stormwater Infrastructure Repair	Southern Barton Heights	Intersection will be closed and no parking from Dec. 1 st – 19th	Until the end of February 2026

Seventh District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Parker St & Darbytown Rd	Water Main Repairs	Fulton	As needed	Until the end of February 2026
Salem St & Winchell St	Water Main Repairs	Fulton	As needed	Until June 2026
1900 blk of Peter Paul Blvd	Wastewater Sewer Replacement	Peter Paul	NB lane closure	60 Days left as of: 2/2/26
1600 blk of N 24 th St	Wastewater Service Replacement	Peter Paul	As needed	90% Complete as of: 2/2/26
3200 blk of Williamsburg Ave	CSO 004 Project	Shockoe Bottom	Alternating NB lane open from 7 – 10 am M-F	Until the end of February 2026
1300 blk of Williamsburg Rd	Wastewater Service Replacement	Fulton	As needed	85% Complete as of: 2/2/26

Eighth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Woodhaven (Newkirk Dr) Phase 2	Water Main Dig Out for Tie-In	Woodhaven	As needed	Until March 2026
Intersection of Stockton St & E 35 th St	Cavitation Repair & Manhole Rehabilitation	Broad Rock	As needed	90% Complete as of: 2/2/26
3300 blk of Dorset Rd	Wastewater Service Replacement	Piney Knolls	As needed	50% Complete as of: 2/2/26

Ninth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Kendall Rd & McLeod St	Water Main Repair	Piney Knolls	As needed	Until the end of April 2026
Snead Rd & Kendall Rd	Stormwater Infrastructure Repair	Pinky Knolls	Intersection of Snead Rd & Kendall Rd	Until the end of February 2026

State General Services Area

Location	Work	Area Impacted	Traffic Control	Days Closed*