



DPU Street Work for Week of March 23, 2026

*Completion estimates and street closures are subject to change due to weather, equipment failure or other unforeseen circumstances. For updates on these and other utility-related street closures, including unplanned work, residents are encouraged to sign up for [CivicReady](#) alerts and follow @DPUStreetNews on Twitter for real-time impacts. A visual overview is available on this [Map](#).

First District

Location	Work	Area Impacted	Traffic Control	Days Closed*
100 blk of Westmoreland Place Phase 1	Water Main Replacement	Mary Munford	As needed	Until the end of June 2026
Intersection of Patterson Ave & Tilden St	Stormwater Repairs	Three Chopt	As needed	Until April 2026
700 blk of Tiber Ln	Stormwater Cavitation Repairs	Three Chopt	As needed	90% Complete as of: 3/23/26

Second District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Hermitage Rd	Water Main Relocation	The Diamond	As needed	Until April 2026
500 blk of St. James St	Wastewater Service Installation	Jackson Ward	As needed	15% Complete as of: 3/23/26
2900 blk of Idlewood Ave	Wastewater Service Replacement	Carytown	As needed	70% Complete as of: 3/23/26

Third District

Location	Work	Area Impacted	Traffic Control	Days Closed*
900 blk of St. James St	Wastewater Mainline Repair	Gilpin	As needed	70% Complete as of: 3/23/26

Fourth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
1400 blk of Westover Hills Phase 2	Water Main Repairs	Westover Hills / Dorchester Rd	As needed	Until March 2026
Forest Hill Ave (W. 42 nd St) Phase 2	Water Service & Main Repairs	Forest Hill Ave	As needed	Until May 2026
Glenway Dr	Water Main Repairs	Westover	As needed	Until May 2026
Longview Dr	Water Main Replacement	Willow Oaks	As needed	Until May 2026
5100 blk of Clarence St & N. Westover Hills	Water Main Repairs	Forest View	As needed	Until July 2026
Cedarhurst Dr	Stormwater Infrastructure Repairs	Westlake Hills	As needed	Until April 2026
900 blk of Forest View Dr	Stormwater Cavitation Repairs	Forest View	Intermittent Lane Closures	90% Complete as of: 3/23/26

Fifth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2900 blk of Idlewood Ave	Wastewater Service Replacement	Carytown	As needed	20% Complete as of: 3/23/26

Sixth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2 nd Ave & Myrtle St	Water Main Repairs	Chestnut Hill	As needed	Until May 2026
4 th Ave & Willow St	Water Main Repairs	Chestnut Hill	As needed	Until Spring 2026
1500 blk of Porter St	Wastewater Mainline Repair & Service Replacement	Manchester	As needed	90% Complete as of: 3/23/26
2600 blk of 2 nd Ave	Wastewater Service Replacement	Chestnut Hill	As needed	25% Complete as of: 3/23/26

Seventh District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Salem St & Winchell St	Water Main Repairs	Fulton	As needed	Until June 2026
1900 blk of Peter Paul Blvd	Wastewater Sewer Replacement	Peter Paul	NB lane closure	75 Days left as of: 3/23/26

Eighth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Woodhaven (Newkirk Dr) Phase 2	Water Main Dig Out for Tie-In	Woodhaven	As needed	Until March 2026
Woodhaven Dr	Stormwater Infrastructure & Drainage Improvement	Woodhaven	As needed	Until 2027
2400 blk of Wright Ave	Wastewater Service Replacement	Bellemeade	As needed	90% Complete as of: 3/23/26

Ninth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Kendall Rd & McLeod St	Water Main Repair	Piney Knolls	As needed	Until April 2026

State General Services Area

Location	Work	Area Impacted	Traffic Control	Days Closed*