



DPU Street Work for Week of April 20, 2026

*Completion estimates and street closures are subject to change due to weather, equipment failure or other unforeseen circumstances. For updates on these and other utility-related street closures, including unplanned work, residents are encouraged to sign up for [CivicReady](#) alerts and follow @DPUStrreetNews on Twitter for real-time impacts. A visual overview is available on this [Map](#).

First District

Location	Work	Area Impacted	Traffic Control	Days Closed*
100 blk of Westmoreland Place Phase 1	Water Main Replacement	Mary Munford	As needed	Until June 2026
Hampton Hills Lane	Stormwater Emergency Repairs	Stonewall Court	Temp. traffic control signs in use	Until May 2026
5400 blk of Grove Ave	Wastewater Service Repairs	Stonewall Court	As needed	25% Complete as of: 4/20/26

Second District

Location	Work	Area Impacted	Traffic Control	Days Closed*
500 blk of Catherine St	Wastewater Service Replacement	Jackson Ward	As needed	90% Complete as of: 4/20/26

Third District

Location	Work	Area Impacted	Traffic Control	Days Closed*
W Laburnum Ave & Edgewood Ave Phase – 1	Wastewater Sewer Replacement	Ginter Park	As needed	120 Days left as of: 4/20/26

Fourth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
1400 blk of Westover Hills Phase 2	Water Main Repairs	Westover Hills / Dorchester Rd	As needed	Until April 2026
Forest Hill Ave (W. 42 nd St) Phase 2	Water Service & Main Repairs	Forest Hill Ave	As needed	Until May 2026
Glenway Dr	Water Main Repairs	Westover	As needed	Until June 2026
Longview Dr	Water Main Replacement	Willow Oaks	As needed	Until July 2026
5100 blk of Clarence St & N. Westover Hills	Water Main Repairs	Forest View	As needed	Until August 2026
900 blk of Forest View Dr	Stormwater Cavitation Repairs	Forest View	Intermittent Lane Closures	90% Complete as of: 4/20/26
5700 blk of Jahnke Rd	Wastewater Service Replacement	Cedarhurst	As needed	95% Complete as of: 4/20/26

Fifth District

Location	Work	Area Impacted	Traffic Control	Days Closed*

Sixth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2 nd Ave & Myrtle St	Water Main Repairs	Chestnut Hill	As needed	Until June 2026
4 th Ave & Willow St	Water Main Repairs	Chestnut Hill	As needed	Until June 2026
2100 blk of Mimosa St	Stormwater Cavitation Repair	Bellemeade	As needed	Until May 2026
9 th & E Byrd St	Stormwater Cavitation Repair	Central Office	NB right lane will be closed	1-Day Closure

Seventh District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Salem St & Winchell St	Water Main Repairs	Fulton	As needed	Until July 2026
1900 blk of Peter Paul Blvd	Wastewater Sewer Replacement	Peter Paul	NB lane closure	55 Days left as of: 4/20/26

Eighth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Woodhaven (Newkirk Dr) Phase 2	Water Main Dig Out for Tie-In	Woodhaven	As needed	Until April 15th 2026
Woodhaven Dr	Stormwater Infrastructure & Drainage Improvement	Woodhaven	As needed	Until 2027
3000 blk of Glenan Dr	Stormwater Cavitation Repairs	Deerbourne	As needed	Beginning 4/20/26

Ninth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Kendall Rd & McLeod St	Water Main Repair	Piney Knolls	As needed	Until May 2026

State General Services Area

Location	Work	Area Impacted	Traffic Control	Days Closed*