



DPU Street Work for Week of April 27, 2026

*Completion estimates and street closures are subject to change due to weather, equipment failure or other unforeseen circumstances. For updates on these and other utility-related street closures, including unplanned work, residents are encouraged to sign up for [CivicReady](#) alerts and follow @DPUStrreetNews on Twitter for real-time impacts. A visual overview is available on this [Map](#).

First District

Location	Work	Area Impacted	Traffic Control	Days Closed*
100 blk of Westmoreland Place Phase 1	Water Main Replacement	Mary Munford	As needed	Until June 2026
Hampton Hills Lane	Stormwater Emergency Repairs	Stonewall Court	Temp. traffic control signs in use	Until May 2026
5400 blk of Grove Ave	Wastewater Service Repairs	Stonewall Court	As needed	70% Complete as of: 4/27/26

Second District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2200 blk of Monument Ave	Wastewater Service Replacement	The Fan	As needed	50% Complete as of: 4/27/26

Third District

Location	Work	Area Impacted	Traffic Control	Days Closed*
W Laburnum Ave & Edgewood Ave Phase – 1	Wastewater Sewer Replacement	Ginter Park	As needed	115 Days left as of: 4/27/26
3400 blk of Meadow Bridge Rd	Wastewater Service Replacement	Providence Park	As needed	30% Complete as of: 4/27/26 *On Hold for Tree Removal*

Fourth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
1400 blk of Westover Hills Phase 2	Water Main Repairs	Westover Hills / Dorchester Rd	As needed	Until April 2026
Forest Hill Ave (W. 42 nd St) Phase 2	Water Service & Main Repairs	Forest Hill Ave	As needed	Until May 2026
Glenway Dr	Water Main Repairs	Westover	As needed	Until June 2026
Longview Dr	Water Main Replacement	Willow Oaks	As needed	Until July 2026
5100 blk of Clarence St & N. Westover Hills	Water Main Repairs	Forest View	As needed	Until August 2026
900 blk of Forest View Dr	Stormwater Cavitation Repairs	Forest View	Intermittent Lane Closures	90% Complete as of: 4/27/26

Fifth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2300 blk of Maplewood Ave	Wastewater Service Replacement	Randolph	As needed	90% Complete as of: 4/27/26

Sixth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2 nd Ave & Myrtle St	Water Main Repairs	Chestnut Hill	As needed	Until June 2026
4 th Ave & Willow St	Water Main Repairs	Chestnut Hill	As needed	Until June 2026
2100 blk of Mimosa St	Stormwater Cavitation Repair	Bellemeade	As needed	Until May 2026

Seventh District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Salem St & Winchell St	Water Main Repairs	Fulton	As needed	Until July 2026
1900 blk of Peter Paul Blvd	Wastewater Sewer Replacement	Peter Paul	NB lane closure	50 Days left as of: 4/27/26
600 blk of N 32 nd St	Wastewater Service Replacement	Church Hill	As needed	15% Complete as of: 4/27/26
2700 blk of E Clay St	Wastewater Service Replacement	Church Hill	As needed	50% Complete as of: 4/27/26

Eighth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Woodhaven Dr	Stormwater Infrastructure & Drainage Improvement	Woodhaven	As needed	Until 2027
3000 blk of Glenan Dr	Stormwater Cavitation Repairs	Deerbourne	As needed	10% Complete as of: 4/27/26

Ninth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Kendall Rd & McLeod St	Water Main Repair	Piney Knolls	As needed	Until May 2026

State General Services Area

Location	Work	Area Impacted	Traffic Control	Days Closed*