



DPU Street Work for Week of June 8, 2026

*Completion estimates and street closures are subject to change due to weather, equipment failure or other unforeseen circumstances. For updates on these and other utility-related street closures, including unplanned work, residents are encouraged to sign up for [CivicReady](#) alerts and follow @DPUStreetNews on Twitter for real-time impacts. A visual overview is available on this [Map](#).

First District

Location	Work	Area Impacted	Traffic Control	Days Closed*
100 blk of Westmoreland Place Phase 1	Water Main Replacement	Mary Munford	As needed	Until July 2026
Hampton Hills Lane	Stormwater Emergency Repairs	Stonewall Court	None	Until June 2026 *Idle*
400 blk of Roseneath Rd	Wastewater Service Replacement	Museum District	As needed	90% Complete as of: 6/8/26
3300 blk of Kensington Ave	Wastewater Service Replacement	Museum District	As needed	35% Complete as of: 6/8/26

Second District

Location	Work	Area Impacted	Traffic Control	Days Closed*
----------	------	---------------	-----------------	--------------

Third District

Location	Work	Area Impacted	Traffic Control	Days Closed*
W Laburnum Ave & Edgewood Ave Phase – 1	Wastewater Sewer Replacement	Ginter Park	As needed	85 Days left as of: 6/8/26

Fourth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
1400 blk of Westover Hills Phase 3	Water Main Repairs	Westover Hills / Dorchester Rd	As needed	Until December 2026
Forest Hill Ave (W. 41st St) Phase 2	Water Service & Main Repairs	Forest Hill Ave	As needed	Until June 2026
Glenway Dr	Water Main Repairs	Westover	As needed	Until June 2026
Longview Dr	Water Main Replacement	Willow Oaks	As needed	Until July 2026
5100 blk of Clarence St & N. Westover Hills	Water Main Repairs	Forest View	As needed	Until August 2026
5000 blk of Clarence St	Sewer Replacement	Forest View	As needed	90 Days left as of: 6/8/26

Fifth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2300 blk of Maplewood Ave	Wastewater Service Replacement	Randolph	As needed	90% Complete as of: 6/8/26
200 blk of S Linden St	Wastewater Cavitation Repair & Manhole Rehabilitation	Monroe Ward	As needed	90% Complete as of: 6/8/26
Intersection of Temple St & Jacqueline St	Wastewater Mainline Repair	Randolph	As needed	90% Complete as of: 6/8/26

Sixth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
2 nd Ave & Myrtle St	Water Main Repairs	Chestnut Hill	As needed	Until July 2026
4 th Ave & Willow St	Water Main Repairs	Chestnut Hill	As needed	Until July 2026
Intersection of Hull St & 3 rd St	Wastewater Mainline Repair	Old Town Manchester	As needed	90% Complete as of: 6/8/26
1500 blk of Mechanicsville Tpke	Wastewater Service Replacements & Mainline Replacement	Eastview	As needed	90% Complete as of: 6/8/26
800 blk of E Cary St	Wastewater Service Replacement	Capital District	As needed	85% Complete as of: 6/8/26

Seventh District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Salem St & Winchell St	Water Main Repairs	Fulton	As needed	Until August 2026
1900 blk of Peter Paul Blvd	Wastewater Sewer Replacement	Peter Paul	NB lane closure	5 Days left as of: 6/8/26
600 blk of N 32 nd St	Wastewater Service Replacement	Church Hill	As needed	90% Complete as of: 6/8/26

Eighth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Woodhaven Dr	Stormwater Infrastructure & Drainage Improvement	Woodhaven	As needed	Until 2027
3000 blk of Glenan Dr	Stormwater Cavitation Repairs	Deerbourne	As needed	45% Complete as of: 6/8/26

Ninth District

Location	Work	Area Impacted	Traffic Control	Days Closed*
Seaton Acres: Kendall Rd & McLeod St	Water Main Repair	Piney Knolls	As needed	Until June 2026
2800 blk of Clearfield St	Wastewater Service Replacements	Fawnbrook	As needed	90% Complete as of: 6/8/26

State General Services Area

Location	Work	Area Impacted	Traffic Control	Days Closed*